

**AFRICA CENTRE FOR EXCELLENCE (ACE), KNUST PROCUREMENT PLAN FOR CONSULTANCY SERVICES-2016-**

**Procurement Entity:- Kwame Nkrumah University of Science and Technology**

**Budget Period:- January 2023 - December 2023- SERVICES**

	Sources of Funding:- World Bank	PLAN	Package Number	Estimated Amount	Selection	Authority for	Consultants Proposals			Proposal Evaluation Technical(T) & Financial (F)				Negotiation			Contract Finalization			Contract Implementation			
	Contract Package	Vrs		USD\$	Selection Method	Contract Award	Preparation of Request for	Tender Invitation	Submission Date	Complete	Opening	Complete	Approval of Evaluation	Complete	Approval of	Submission of Draft	Contract Amount	Contract	Contract		Draft Report	Final Report	Final
		ACTUAL				Decision	Proposals	Date	Financial + Technical Proposals	Technical Evaluation	Financial Proposals	Evaluation Report (T)(F)	Report (T)(F)	Negotiation	Negotiation Report	Contract	USD\$	Award Date	Signature	Advance Payment	Date	Date	Cost (USD\$)
0001	Procurement of Laboratory ISO certification	PLAN	ACE/KNUST/GD/0001/2022/23	60,000.00	NCB	CTRB	5-Feb-23	10-Feb-23	12-Mar-23	26-Mar-23	9-Apr-23	60,000.00	23-Apr-23	7-May-23	5-Aug-23	12-Aug-23	60,000.00	12-Aug-23		20,000.00	10-Oct-23	11-Oct-23	60,000
		ACTUAL																					
0002	Wireless and Fibre Optic	PLAN	ACE/KNUST/GD/0002/2022/23	30,000.00	NCB	#REF!	3-Jan-23	08-Jan-23	7-Feb-23	21-Feb-23	7-Mar-23	30,000.00	21-Mar-23	4-Apr-23	4-May-23	31-Oct-23	30,000.00	31-Oct-23		10,000.00	11-Nov-23	17-Dec-23	30,000
		ACTUAL																					
<b>TOTAL</b>				<b>90,000</b>														<b>90,000</b>					<b>90,000</b>