Name of Center
Institution
Country
Center Leader
Annual Workplan (Jananuary to December 2023)
Work Plan Activities
Action 1: Regional Capacity Training DLI 3
Sub-Action 1a: PhD Enrolment
Activity 1: Batch 6 REG PhD-1 Students=1 *11,720)
Activity 2: Batch 6 NAT PhD-12 Students=(12 * 2,073)
Activity 3: Batch 7 REG PhD- 5 Students =((5*11,720)*2)
Activity 4: Batch 7 NAT PhD-13 Students =((13*2,073)*2)
Activity 5: DLI 3: Quantity of students with focus on gender and regionalization
Activity 6: DLI 2: Development Impact of ACE
Sub-Action 1b: MSc Enrolment
Activity 1: Batch 7 REGIONAL MSc-(11 Students)=11 by (GHS 113.78+487.80+1,200+500+1,200)
Activty 2: Batch 7 NATIONAL MSc- (30 students)=30 by (GHS 113.78.00+487.80)
Activity 3: DLI 3: Quantity of students with focus on gender and regionalization
Sub-Action 1c : Thesis Defence
Activity 1: Reaearch Fees & Transportation cost for Thesis Defence
Sub-Action 1d : Shour Course
Activity 1: Regional Short course (25 participants by \$400.00)
Activity 2: National short course (50 participants at \$200)
Sub-Action 1e : Accreditation
Activity 1: International Institutional Accreditation-DLI 7
Action 2: Learning & Teaching Environment
Sub-Action 2a: Laboratory Items
Activity 1: Procurement of Laboratory ISO certification
Activity 2: Laboratory Consumables & Maintenance
Activity 3: Procurement of Laboratory equipment
Activty 4: Laboratory Certification & Audit
Sub-Action 2b: Other Equipment
Activity 1: Procurement of Office Equipment
Activity 2: E-Conference/ Office room
Activity 3: Wirelss and Fibre Optic
Action 3: REGIONAL RESEARCH CAPACITY BUILDING
Sub-Action 3a:Resear Capacity Building
Activity 1: Partnership Capacity Building
Activity 2: DLI 4.1: Quality of Education & research through research publications and improved teaching
Action 4:ACADEMIC PARTNERSHIP
Sub-Action 4a: Partnership
Acccivity 1: Workshop, Seminars, Staff Training on Research & Staff Developmentt-DLI 5.3

A Regional Partners Engagement & Exchange Workshop

Action 5 : INDUSTRIAL PARTNERSHIP

Sub-Action 5a: Industry

Activity 1: Staff & Student Internship/ Partners Engagement Workshop

Activity 2: Business Incubation and start up and Innovation Week DLI 5.3

Activity 3: Engagement with Alumna

Activity 4: DLI 5.1 & 5.2 : Relevance of Education and Research through internships and entrepreneurshi Action 6: GOVERNANCE AND ADMINISTRATION

Sub-Action 6a: Governance

Activity 1: Management, Board and Partnership Meetings/ACE meeting

Sub-Action 6b:Administration

Activity 1: Fuel & Lubricants

Activity 2: Repairs and Maintenance

Activity 3: Staff Remuneration, Compensation & Others

Activity 4: Audit fees and Charges

Activity 5: Office Consumables

Activity 6: DLI 6: Timeliness and quality of fiduciary management

Action 7: CENTRE VISIBILITY

Sub-Action 7a: Media Tools and Equipment

Activity 1: Visibility and Media- Tools & Equipment

Activity 2: Communication Equipment & Life Streaming

Sub-Action 7b: Day celebrations

Activity 1: Community Engagement and World Day Celebrations

Sub-Action 7c: Communication

Activity 1: Communication & Data

Activity 2: Contigencies & others

Activity 3: IGF-Interest from Bank

Activity 3: IGF Fund

Total

Regional Water and Environmental Sanitation Centre Kumasi (RWESC)

Kwame Nkrumah University of Science and Technology

Ghana

Prof. Sampson Oduro-Kwarteng

Description
Description
Student"s fees
Student''s fees
Student"s fees
Student"s fees
DLI 3.1 Quantity of students with focus on gender and regionalization
DLI 2: Development Impact of ACE
Students" fees
Student"s fees
DLI 3.2 Quantity of students with focus on gender and regionalization
Research Fees & Transportation cost for Thesis Defence
Short course
Short course
Instutional Accreditation
Procurement of Laboratory ISO certification
Laboratory Consumables & Maintenance
Procurement of Laboratory equipment
Laboratory Certification & Audit
Procurement of Office Equipment
Conference/ Office room
Wirelss and Fibre Optic
Partnership Capacity Building
g and infrastructure
Workshop, Seminars, Staff Training on Research & Staff
Developmentt-DLI 5.3

A Regional Partners Engagement & Exchange Workshop

Staff & Student Internship/ Partners Engagement Workshop Business Incubation and start up and Innovation Week DLI 5.3 Engagement with Alumna

р

Management, Board and Partnership Meetings/ACE meeting

Fuel & Lubricants

Repairs and Maintenance

Staff Remuneration, Compensation & Others

Audit fees and Charges

Office Consumables

DLI 6: Timeliness and quality of fiduciary management

Visibility and Media- Tools & Equipment Communication Equipment & Life Streaming

Community Engagement and World Day Celebrations

Communication & Data


Contigencies & others

IGF-Interest from Bank


IGF Fund

On Schedule


Behind Schedule



K)



	2023 Q3	2023 Q3			2023 Q4			
Jun	Jul	Aug	Sep		Oct	Nov	Dec	
	-	-	-	-	-	-	-	
		-	_					
L								
				_				
		_	_					
_				_				
				_				
 								
		<u> </u>	1					
					_			



Milestone/Output	If NEW, Provide Justification	Estimated Budget(\$)
		11,720
		24,876
		117,200
		53,898
		20.515
		38,517
		18,048
		11,585
		10,000
		10,000
		<0.000
		60,000
	[160,295
		60,000
		300,000
		60,000
		15,000
		60,000
		30,000
		20,000
		,
		5,000

	20,000
	10,000
	20,000
	10,000

	60,000
	15,000
	40,000
	80,000
	80,000 10,000 15,000
	15,000

10,00 10,00	00
10,00	00
5,00	00
15,00 13,80	00
13,86	51
1,400,0	00

Estimated	Contribution		
Revenue (\$)	from Partner (\$)	Person Responsible	
	-		
		Isaac Kofi Adu	
157,761		Isaac Kofi Adu	
120,000		Isaac Kofi Adu	
		Isaac Kofi Adu	
		Isaac Kofi Adu	
88,383		Salamatu Salifu	
		Isaac Kofi Adu	
		Prof. Sampson Oduro-	Kwarteng
		Prof. Sampson Oduro-	Kwarteng
60,000		Prof. Sampson Oduro-	Kwarteng
		Mandela Toku	
		Salamatu Salifu	
		Yaw Bempong	
		Yaw Bempong	
		Prince Asilevi Junior	
221,077			
		Prof. Sampson Oduro-	Kwarteng

l

	Prof. Sampson Oduro-Kwarteng
	Helen Michelle Korkor Essandoh
	Prince Asilevi Junior
	Prince Asilevi Junior
60,423	
	Prof. Sampson Oduro-Kwarteng
	Mr. Charles Annan
	Mr. Charles Annan
	Isaac Kofi Adu
	Isaac Kofi Adu
	Salamatu Salifu
142,394	Salamatu Samu
1+2,37+	
	Yaw Bempong
	Yaw Bempong
	Taw Dempong
	Salamatu Salifu
	Salamatu Samu
	Salamatu Salifu
	Salamatu Salifu
2 / 27	
3,437	Prof. Sampson Oduro-Kwarteng
546,525	Prof. Sampson Oduro-Kwarteng
1,400,000	