



CONTRACT DOCUMENTS

FOR

CONSTRUCTION OF PROPOSED REGIONAL WATER AND SANITATION CENTRE

FOR

KNUST

AT

KNUST-KUMASI

**INSTRUCTIONS TO TENDERERS, FORM OF TENDER, AGREEMENT,
GENERAL CONDITIONS AND PRICED BILLS OF QUANTITIES**

CONSULTANT:

*DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT
KNUST, KUMASI*

JULY, 2016

TENDER DOCUMENT

Issued on: 4 April, 2016

For

Procurement of Works

**CONSTRUCTION OF PROPOSED REGIONAL
WATER AND SANITATION CENTRE**

Invitation for Tenders No:

Employer: KNUST

Republic of Ghana

INVITATION FOR TENDERS

Invitation for Tenders (IFT)

Date: 4/04/2016

Contract Name: Proposed Regional Water & Sanitation Centre

Contract N^o: AS/KNUST/WK/0009/16

1. The KNUST, Kumasi of the Republic of Ghana has been allocated funds as part of its budgetary allocation to cover the cost of development projects and intends to apply part of the funds to cover eligible payments under the Contract for the *Construction of Proposed Regional Water and Sanitation Centre, KNUST*. Tender is open to all Tenderers from eligible source countries as defined in the Guidelines of the Public procurement Board of the Republic of Ghana.
2. The KNUST, Kumasi invites sealed Tenders from eligible Tenderers for the *Construction of Proposed Regional Water and Sanitation Centre, KNUST*.
3. Tender documents (and additional copies) may be purchased at the address stated below for a non-refundable fee of GH¢ **600.00** or its equivalent in a freely-convertible currency, for each set. Interested Tenderers may obtain further information at the same address. Date of sale of document **6/04/2016** at the address stated below.
4. Tenders shall be valid for a period of 150 days after Tender opening and must be accompanied by a tender security of **GH¢200,000.00 or its equivalent in a convertible currency, and shall be delivered to the address specified below on or before 28th April, 2016 at 10:00 A.M** hours GMT, at the **KNUST Conference room** at which time they will be opened in the presence of the Tenderers who wish to attend.

Address for inspecting and purchasing Tender Documents

DIRECTOR OF WORKS AND PHYSICAL DEVELOPMENT
KWAME NKRUMAH UNIVERSITY OF SCIENCE AND
TECHNOLOGY
KUMASI

Floor/Room Number: ADMINISTRATION BLOCK II, 2ND FLOOR
DEVELOPMENT OFFICE, KNUST CAMPUS

City: KUMASI

Region: ASHANTI

Country: GHANA



Telephone Number: + 233 (051) 60357

Facsimile Number: + 233 (051) 60286

Email Address: dirworksknust@edu.gh

PUBLIC PROCUREMENT AUTHORITY

PRIVATE MAIL BAG 30
MINISTRIES – ACCRA



In case of reply the
Number and date of this
Letter should be quoted.

Our Ref. No. PPA/CEO/03/587/16

Tel: 0302-765641/2

free: 0800 10070

REPUBLIC OF GHANA

Website: www.ppaghana.org

Email: info@ppaghana.org

29 March, 2016

RE: REQUEST FOR APPROVAL FOR RESTRICTED TENDERING METHOD FOR THE FOR THE CONSTRUCTION OF PROPOSED REGIONAL WATER AND SANITATION CENTER, KNUST-KUMASI

We make reference to your letter no. VC/DEV.27 of 22nd February, 2016 on the above subject.

At its 132nd SSRT Meeting held on 23rd March 2016, the Board decided that approval should be granted **KNUST** in accordance with Section 38 (a) of Act 663, to use restricted tendering method to invite the underlisted companies to tender for the construction of proposed Regional Water and Sanitation Center for the University at an estimated cost of **GHC12,900,000.00**:

1. **MESSRS ASIB LIMITED, KUMASI**
2. **MESSRS STIVO COMPANY LTD., KUMASI**
3. **MESSRS ANTARTI LIMITED, KOFORIDUA**

Please be informed that, the approval granted you is for permission to use Restricted Tendering method in accordance with Section 38 (a) of Act 663 for the intended procurement activity. You are kindly advised to seek concurrent approval from the appropriate Tender Review Board as per the value of the intended procurement activity after completion of the tendering process

Kindly ensure that all documentation regarding the procurement is appropriately kept to facilitate future procurement and tax audits and also post the contract award notice on the Public Procurement Website: www.ppaghana.org.

HON. SAMUEL SALLAS-MENSAH
CHIEF EXECUTIVE

THE VICE-CHANCELLOR
KNUST
KUMASI

ATTN: PROF. W.O. ELLIS

*Noted
Being worked on
BOP to be sent out*

Uye 04/04/16

(2)

Director of Works

*This is submitted to you
for your information and
necessary actions, pls.*

[Signature]
3/4/03



DEVELOPMENT OFFICE

Kwame Nkrumah University of Science & Technology, Kumasi, Ghana

University Post Office,
Kumasi, Ghana

Tel: +233-3220-60357

Fax: +233-3220-60286

Email:

DO/CF.013A/VOL.12

6th April, 2016

The Managing Director

Messrs ASIB Limited

P.O. Box 77

Kumasi

Dear Sir,

PROPOSED 3-STOREY REGIONAL WATER AND SANITATION CENTRE AT KNUST – KUMASI

Following a pre-qualification exercise for the above project, in which you participated, you are hereby invited to purchase tender document for same.

Tender documents shall be available for purchase from Friday, 6th April, 2016 during working hours at a price of **GH¢600.00** per set.

Priced documents shall be deposited in a tender box at the Conference Room of the Main Administration Block not later than **10.00am on Thursday, 28th April, 2016**.

Tenderers are reminded to submit with their tenders any information updating their original prequalification applications or, alternatively, confirm in their tenders that the originally submitted pre-qualification information remains essentially valid as of the date of tender submission.

Thank you.

Yours faithfully,

K. KYEREMEH
DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT

cc: Vice-Chancellor
Pro-Vice Chancellor
Registrar ✓
Finance Officer
Deputy Registrar (G)
Director of Procurement

DEVELOPMENT OFFICE

Kwame Nkrumah University of Science & Technology, Kumasi, Ghana

University Post Office,
Kumasi, Ghana

Tel: +233-3220-60357
Fax: +233-3220-60286
Email:

DU/CF.013A/VOL.12

6th April, 2016

The Managing Director
Messrs Stivo Company Ltd.
P.O. Box UP 356
Ayeduase - Kumasi

Dear Sir,

PROPOSED 3-STOREY REGIONAL WATER AND SANITATION CENTRE AT KNUST – KUMASI

Following a pre-qualification exercise for the above project, in which you participated, you are hereby invited to purchase tender document for same.

Tender documents shall be available for purchase from Friday, 6th April, 2016 during working hours at a price of **GH¢600.00** per set.

Priced documents shall be deposited in a tender box at the Conference Room of the Main Administration Block not later than **10.00am on Thursday, 28th April, 2016**.

Tenderers are reminded to submit with their tenders any information updating their original prequalification applications or, alternatively, confirm in their tenders that the originally submitted pre-qualification information remains essentially valid as of the date of tender submission.

Thank you.

Yours faithfully,



K. KYEREMEH
DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT

cc: Vice-Chancellor
Pro-Vice Chancellor
Registrar
Finance Officer
Deputy Registrar (G)
Director of Procurement



DEVELOPMENT OFFICE

Kwame Nkrumah University of Science & Technology, Kumasi, Ghana

University Post Office,
Kumasi, Ghana

Tel: +233-3220-60357

Fax: +233-3220-60286

Email:

DO/CF.013A/VOL.12

6th April, 2016

The Managing Director
Messrs Antarctic Limited
P.O. Box 405
Koforidua

Dear Sir,

PROPOSED 3-STOREY REGIONAL WATER AND SANITATION CENTRE AT KNUST – KUMASI

Following a pre-qualification exercise for the above project, in which you participated, you are hereby invited to purchase tender document for same.


Tender documents shall be available for purchase from Friday, 6th April, 2016 during working hours at a price of **GH¢600.00** per set.

Priced documents shall be deposited in a tender box at the Conference Room of the Main Administration Block not later than **10.00am on Thursday, 28th April, 2016**.

Tenderers are reminded to submit with their tenders any information updating their original prequalification applications or, alternatively, confirm in their tenders that the originally submitted pre-qualification information remains essentially valid as of the date of tender submission.

Thank you.

Yours faithfully,


K. KYEREMEH
DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT

cc: Vice-Chancellor
Pro-Vice Chancellor
Registrar
Finance Officer
Deputy Registrar (G)
Director of Procurement



DEVELOPMENT OFFICE

Kwame Nkrumah University of Science & Technology, Kumasi, Ghana

University Post Office,
Kumasi, Ghana

Tel: +233-3220-60357

Fax: +233-3220-60286

Email:

DO/CF.013/VOL.10/44

8th February, 2016

The Managing Director
Messrs ASIB Limited
P.O. Box 77
Kumasi

Dear Sir,

PROPOSED 3-STOREY REGIONAL WATER AND SANITATION CENTRE AT KNUST – KUMASI

RESTRICTED TENDERING

Reference is hereby made to the above invitation.

You are requested to make a submission of the Audited Accounts for the last four (4) years up to the year 2014.

Audited accounts for any particular year are generally not ready within the early weeks of an ensuing year.

Accounts for 2015 are therefore deleted from these requirements. Request therefore starts from 2011 to 2014 (inclusive).

Please make the necessary correction and re-submit your documents.

Thank you.

Yours faithfully,

K. KYEREMEH
DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT

cc: Vice-Chancellor
Pro Vice-Chancellor
Registrar
Finance Officer
Director of Procurement



DEVELOPMENT OFFICE

Kwame Nkrumah University of Science & Technology, Kumasi, Ghana

University Post Office,
Kumasi, Ghana

Tel: +233-3220-60357

Fax: +233-3220-60286

Email:

DO/CF.013/VOL.10/45

8th February, 2016

The Managing Director
Messrs Antarctic Contract Ltd.
P.O. Box 15703
Accra-North

Dear Sir,

PROPOSED 3-STOREY REGIONAL WATER AND SANITATION CENTRE AT KNUST – KUMASI

RESTRICTED TENDERING

Reference is hereby made to the above invitation.

You are requested to make a submission of the Audited Accounts for the last four (4) years up to the year 2014.

Audited accounts for any particular year are generally not ready within the early weeks of an ensuing year.

Accounts for 2015 are therefore deleted from these requirements. Request therefore starts from 2011 to 2014 (inclusive).

Please make the necessary correction and re-submit your documents.

Thank you.

Yours faithfully,

K. KYEREMEH
DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT

cc: Vice-Chancellor
Pro Vice-Chancellor
Registrar
Finance Officer
Director of Procurement



DEVELOPMENT OFFICE

Kwame Nkrumah University of Science & Technology, Kumasi, Ghana

University Post Office,
Kumasi, Ghana

Tel: +233-3220-60357

Fax: +233-3220-60286

Email:

DO/CF.013/VOL.10/46

8th February, 2016

The Managing Director
Messrs Stivo Company Ltd.
P.O. Box UP 356
Ayeduase - Kumasi

Dear Sir,

PROPOSED 3-STOREY REGIONAL WATER AND SANITATION CENTRE AT KNUST – KUMASI

RESTRICTED TENDERING

Reference is hereby made to the above invitation.

You are requested to make a submission of the Audited Accounts for the last four (4) years up to the year 2014.

Audited accounts for any particular year are generally not ready within the early weeks of an ensuing year.

Accounts for 2015 are therefore deleted from these requirements. Request therefore starts from 2011 to 2014 (inclusive).

Please make the necessary correction and re-submit your documents.

Thank you.

Yours faithfully,


K. KYEREMEH
DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT

cc: Vice-Chancellor
Pro-Vice-Chancellor
Registrar
Finance Officer
Director of Procurement

CONTRACTOR'S TENDER



ASIB LIMITED

BUILDING, CIVIL & ELECTRICAL ENGINEERING, PLUMBING & SEWERAGE CONTRACTORS, SUPPLIERS OF GENERAL GOODS, FARMING

Our Ref: **AL/KNUST/RWSC/16/02** HEAD OFFICE: P.O. Box 77, Kumasi - Ghana Tel: 03220 - 27385 Fax: 233 03220 - 27385
Your Ref: ACCRA OFFICE: P.O. Box ST 420, Accra - Ghana
SUNYANI: P.O. Box 1489, SUNYANI.

27th April 2016

The Chairman
Entity Tender Committee
KNUST - Kumasi

We offer to execute the **Construction of Proposed Regional Water and Sanitation Centre for KNUST, Kumasi** in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of **Eleven Million, Fifty-eight Thousand, One Hundred and Five Ghana Cedis, Twelve Pesewas (GH¢11,058,105.12)** to be completed in **Twenty-four (24) Months**.

The Contract shall be paid **100%** in Ghana Cedis.

The Advance Payment required is **20% of Contract Amount**.

We accept the appointment of **The President, Ghana Institution of Surveyors** as the Adjudicator.

This Tender and your written acceptance of it shall constitute a binding Contract between us. We understand that you are not bound to accept the lowest or any Tender you receive.

No commissions or gratuities have been paid or is to be paid by us to agents relating to this Tender, and to contract execution if we are awarded the Contract.

We hereby confirm that this Tender complies with the Tender Validity and Tender Security required by the Tender documents and specified in the Tender Data.


JONES ABOAGYE NYAME
MANAGING DIRECTOR



DEVELOPMENT OFFICE

Kwame Nkrumah University of Science & Technology, Kumasi, Ghana

University Post Office,
Kumasi, Ghana

Tel: +233-3220-60357

Fax: +233-3220-60286

Email:

DO/CF. 013A /VOL.12

5th May, 2016

The Managing Director
Messrs. ASIB Limited
P.O. BOX 77
KUMASI

Dear Sir,

**CONSTRUCTION OF PROPOSED REGIONAL WATER AND SANITATION CENTRE FOR
KNUST – KUMASI**

CONFIRMATION OF RATES

Whereas you submitted a tender sum of **GH¢11,058,105.12** a corrected figure of **GH¢11,944,651.72** has been arrived at during the evaluation process. This is forwarded to you for your concurrence or otherwise to enable us continue with the evaluation process.

Thank you.

Yours faithfully,

**K. KYEREMEH
DIRECTOR OF WORKS &
PHYSICAL DEVELOPMENT**

Encl.




ASIB LIMITED

BUILDING, CIVIL & ELECTRICAL ENGINEERING, PLUMBING & SEWERAGE CONTRACTORS, SUPPLIERS OF GENERAL GOODS, FARMING

Our Ref: **AL/KNUST/RWSC/16/10** HEAD OFFICE: P.O. Box 77, Kumasi - Ghana Tel: 03220 - 27385 Fax: 233 03220 - 27385
Your Ref: ACCRA OFFICE: P.O. Box ST 420, Accra - Ghana
SUNYANI: P.O. Box 1489, SUNYANI.

6th May 2016

The Director of Works &
Physical Development
Development Office
KNUST - Kumasi



Dear Sir,

CONSTRUCTION OF PROPOSED REGIONAL WATER AND SANITATION CENTRE FOR KNUST - KUMASI

RE: CONFIRMATION OF RATES

We refer to your letter dated 5th May 2016 and referenced DO/CF.013A/VOL.12 on the above captioned subject.

We confirm our concurrence of the corrected bid figure in the sum of **Eleven Million, Nine Hundred and Forty-four Thousand, Six Hundred and Fifty-one Ghana Cedis, Seventy-two Pesewas (GH¢11,944,651.72)**.

We hope that this new figure would be used for any further evaluation of our bid.

Yours faithfully,

**JONES ABOAGYE NYAME
MANAGING DIRECTOR**

Director of works
Please noted.
17/05/16

Mr. Kordel
Pls. bring up to
evaluation next
16/05/16

SSNIT HOUSE BRANCH
P. O. Box 5190
Kumasi, Ghana
Swift Code: ECOCGHAC
Tel: 233-322-21417, 26045
Fax: 233-322-29254
E-mail: ecobankgh@ecobank.com

Ecobank
The Pan African Bank

APRIL 15, 2016

**THE ENTITY TENDER COMMITTEE
KWAME NKRUMAH UNIVERSITY OF SCIENCE AND TECHNOLOGY
KUMASI**

Dear Sir,

LETTER OF CREDIT: ASIB LIMITED

Messrs Asib Limited has approached us for a credit letter to meet the requirement for the bidding of the project titled;

'Construction of Proposed Regional Water and Sanitation Center for KNUST, Kumasi'

We confirm that they are customers of the Bank. We also wish to state that subject to the criteria governing granting of facilities and favorable lending position, the Bank will consider financial support up to the tune of **One Million Ghana Cedis (GHS 1,000,000.00)**.

This letter is given to you in strict confidence and without any responsibility on the part of this bank or any of its officers.

Yours faithfully,



AUTHORISED SIGNATORY



AUTHORISED SIGNATORY


**Cc: The Managing Director
Asib Limited
P. O. Box KS 77
Kumasi**

Ecobank Ghana Limited

Address: 19, Seventh Avenue Ridge West, P.M.B., G.P.O. Accra, Ghana /
Telephone: (233) 302 681146-8 / 680426-7 / Fax: (233) 302 680423 Email: ecobank@ecobank.com
Web: www.ecobank.com

Directors: Terence Ronald Darko, Samuel Ashitey Adjei (Managing Director), Morgan Fianko Asiedu, Thomas Chukwuemeka Awagu, Mrs. Mariam Gabala Dao, George Mensah-Asante, Mrs. Evelyne Tall, Ernest Thompson, Mrs. Rosemary Yeboah

ID	Task Mode	Task Name	Duration	Start	Finish
1		TOTAL DURATION	521 days	Mon 5/2/16	Mon 4/30/18
2		Mobilization	24 days	Mon 5/2/16	Thu 6/2/16
3		Substructure	86 days	Fri 6/3/16	Fri 9/30/16
4		Site Clearance	5 days	Fri 6/3/16	Thu 6/9/16
5		Excavation	20 days	Fri 6/10/16	Thu 7/7/16
6		Concretework	20 days	Fri 7/8/16	Thu 8/4/16
7		Blockwork	15 days	Fri 8/5/16	Thu 8/25/16
8		Filling	20 days	Fri 8/26/16	Thu 9/22/16
9		Floor bed	6 days	Fri 9/23/16	Fri 9/30/16
10		Main Building	393 days	Mon 10/3/16	Wed 4/4/18
11		Concretework	155 days	Mon 10/3/16	Fri 5/5/17
12		Blockwork	64 days	Mon 3/13/17	Thu 6/8/17
13		Carpentry	20 days	Mon 5/8/17	Fri 6/2/17
14		Roofing	12 days	Mon 6/5/17	Tue 6/20/17
15		Joinery (1st fix)	20 days	Fri 6/9/17	Thu 7/6/17
16		Electrical Installations (1st fix)	44 days	Fri 6/9/17	Wed 8/9/17
17		Plumbing Installations (1st fix)	43 days	Fri 6/9/17	Tue 8/8/17
18		Finishings	86 days	Wed 8/9/17	Wed 12/6/17
19		Joinery (2nd fix)	30 days	Thu 12/7/17	Wed 1/17/18
20		Glazing	15 days	Thu 1/18/18	Wed 2/7/18
21		Electrical Installations (2nd fix)	20 days	Thu 12/7/17	Wed 1/3/18
22		Plumbing Installations (2nd fix)	21 days	Thu 12/7/17	Thu 1/4/18
23		Painting	40 days	Thu 2/8/18	Wed 4/4/18
24		External works	140 days	Wed 6/21/17	Thu 4/19/18
25		Clear site	7 days	Fri 4/20/18	Mon 4/30/18
26		Hand-over	0 days	Mon 4/30/18	Mon 4/30/18



Project: wks programme - socia
Date: Wed 4/27/16

Task		Inactive Task		Inactive Milestone		Manual Summary Rollup		External Milestone	
Split		Inactive Milestone		Inactive Summary		Manual Summary		Deadline	
Milestone		Inactive Summary		Start-only		Progress		Manual Progress	
Summary		Manual Task		Finish-only		Manual Progress			
Project Summary		Duration-only		External Tasks					

to VC.

ie of reply the
er and date of this
should be quoted

Ref.: CTRB/KNUST/M.239/APP/2016
Ref.
No. 0302675029



REPUBLIC OF GHANA

CENTRAL TENDER REVIEW
MINISTRY OF FINANC
P. O. BOX MB 40
ACCRA

OFFICE OF THE VICE CHANCELLOR
RECEIVED
22 JUN 2016
Kwame Nkrumah University of Science
and Technology - KNUST
KUMASI

17th June 2016

**CONSTRUCTION OF PROPOSED REGIONAL
WATER AND SANITATION CENTRE**

We refer to your letter N°. KNUST/VC/CTRB/2016/03 dated 30th May 2016 on the above Project which was tendered for on 28th April 2016, and submitted to the Central Tender Review Board (CTRB) for review on 3rd June 2016.

- The Board at its 239th Sitting on Thursday, 16th June 2016, reviewed your report and is satisfied.
- Based on documentation presented to the Board, concurrent approval is hereby granted to the Recommended Tenderer **Messrs Asib Limited** at a contract price of **Eleven Million, Nine Hundred and Forty-four Thousand, Six Hundred and Fifty-one Ghana Cedis and Seven-two Pesewas (GH¢11,944,651.72)**, for completion in **Twenty-Four (24) Calendar Months**.
- You will now proceed with the remaining procurement processes, by giving notice of acceptance and signing a procurement contract within the stipulated time periods provided for in Section 65 (1) (2) of Act 663, and keep records for future procurement audit.
- Kindly note that failure of your Entity to act in accordance with the above provision shall constitute a breach of the law.

③

David Quist
DAVID QUIST
SECRETARY

Mr. Kowaleh

**THE VICE CHANCELLOR
KWAME NKURUMAH UNIVERSITY
OF SCIENCE & TECHNOLOGY
KUMASI**

*Pls. put documents together
for endorsement.*
Ugo 27/06/16

Dir. & WKS
*For your attn
and actn*
WOS
22/6/16

- cc:
- The Hon. Minister, MoF
 - The Hon Deputy Minister (F), MoF
 - The Hon Deputy Minister (ES), MoF
 - The Chief Director, MoF
 - The Board Chairman, PPA
 - The Chief Executive, PPA



**KWAME NKURUMAH UNIVERSITY OF
SCIENCE AND TECHNOLOGY**

The Vice-Chancellor's Office
KUMASI, GHANA, WEST AFRICA

Telephone: +233-3220-60334
Fax: +233-3220-60137
Email: vc@knust.edu.gh

VC/DEV/27

27th June, 2016

LETTER OF ACCEPTANCE

To: MESSRS ASIB LIMITED

This is to notify you that your Tender dated 28th April, 2016 for execution of the Construction of Proposed Regional Water and Sanitation Centre at KNUST, Kumasi for the Contract Price of Eleven Million, Nine Hundred and Forty-Four Thousand, Six Hundred and Fifty-One Ghana Cedis and Seventy-Two Pesewas (GH¢11,944,651.72) as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by us, for completion in Twenty Four (24) Calendar Months.

We accept that President, Ghana Institution of Surveyors be appointed as the Adjudicator.

You are hereby required to:

- (a) submit the Performance Security stipulated in the Tender Documents within 21 days after receipt of this Letter of Acceptance;
- (b) sign the Contract Agreement as provided in the Contract Documents;
- (c) commence performance of the said contract in accordance with the Contract Documents.

Authorized Signature _____

Name and Title of Signatory: Prof. William Otoo Ellis, Vice-Chancellor

Name of Employer: Kwame Nkrumah University of Science and Technology,
Kumasi.

AGREEMENT

Agreement

This Agreement, made the 12TH day of JULY, 2016 between **KWAME NKRUMAH UNIVERSITY OF SCIENCE AND TECHNOLOGY, KNUST-KUMASI** (hereinafter called “the Employer”) and **ASIB LIMITED** (hereinafter called “the Contractor”) of the other part.

Whereas the Employer is desirous that the Contractor execute **CONSTRUCTION OF PROPOSED REGIONAL WATER AND SANITATION CENTRE, KNUST-KUMASI** (hereinafter called “the Works”) and the Employer has accepted the Tender by the Contractor for the execution and completion of such Works and the remedying of any defects therein.

Now this Agreement witnesseth as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all respects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying of defects therein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

In Witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.


.....
For and on behalf of **KNUST**
VICE CHANCELLOR
KNUST-KUMASI


Name of Signatory:
Prof. William Otoo Ellis


Description: Vice Chancellor


.....
For and on behalf of **ASIB LIMITED**
CHIEF EXECUTIVE OFFICER
Limited

Name of Signatory **KWAKU OSEI - ASIRE**

Description: **MANAGING DIRECTOR**

In the presence of 
.....
Name **Prof. S.N. Odai**
.....
Address **VC's office**
.....
Description **Pro VC**
.....

In the presence of 
.....
Name **JONES ASAAME NYAME**
.....
Address **ASIB LTD, Box KS 77, KSI**
.....
Description **PROJECT MANAGER**
.....

The Adjudicator proposed by the Employer is:

Name: The President, Ghana Institution of Surveyors,

Address: Palma House
P.O. Box GP 916
Accra-Ghana

Tel: 021-220191

The hourly fee for this proposed Adjudicator shall be in accordance with the scale of the fees of the Ghana Institution of Surveyors.